..V

1,“'._

Former Lyons Diecast'm:g Facility - ' /21725 s
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Chenega Global Services Work Plan - Volume I

Site: Former Lyons Diecasting Facility, Task Order 21

EPA Project Code - A7X3RP00
Period of Performance: 01/07/2011 to 09/23/2011

Staff:

Program Manager (PM)

- On-Site Manager (OSM), Regulatory Analyst (RA)
- Records Specialist (RA)

- Records Specialist (RS)

- Records Specialist (RS)

Records Specialist (RS)

Project Summary:
EPA has completed document collection for this Site. EPA has tasked CGS to
complete the following:

e Review the current Site files

e Compile information in a comprehensive report

e Update title information

Task 3.1 - Project Planning and Support
Program Manager and On-Site Manager Specific Project Management Tasks

e Administrative functions

o Monthly reporting to provide update of current search status and

invoicing
Monitoring task order approved budget
Monitoring staff performance
Coordinating and scheduling staff technical efforts
Closeout of completed task order
e OSM will attend project planning with TOPO, CO and PO
e PM will provide additional oversight of the monthly reporting and invoicing
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OSM will provide written notification to the Project Officer and the Contracting
Officer when approved funding will reach 85% within the next reporting period.
The monthly progress report and monthly invoicing will be delivered to EPA on the
20t of each month. ]

Task 1.2 - Document Collection, Review and Reporting
Records Specialists and Regulatory Analyst
o Review EPA Files provided by TOPO

Regulatory Analyst will provide senior level technical guidance for all tasks.
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LOE will cover the review, copying, scanning, and logging into the database of the
EPA site files. It will also include the preparation of documents for the site history
section of the PRP Search report.

Task 1.9 - Title Search
Regulatory Analysts and Records Specialist will:
e Update title documents with current information
¢ Staff will analyze title deeds and prepare a chain of title and a title tree.

LOE covers the analysis of the title and deed documents, scanning and logging
information into the database and compilation of a title tree and table for the PRP
Search Report.

Task 1.7 - Corporate Successors, Parent/Subsidiary Research

Records Specialists/Regulatory Analysts will:
¢ Confirm corporate history of Lyons Diecasting per existing Site files.
e Analyze and organize the PRP information
e Maintain a database with PRP Name, addresses and other contact

information

e Search all public databases for updated financial information on Lyons
Diecasting.

e Propose classification of “persons” as defined in CERCLA section 101
(21).

¢ Bankruptcy Information:
For Lyons Diecasting Company, CGS will search for any available bankruptcy
information.

*If additional PRPs are found, CGS will immediately notify EPA.

LOE includes reviewing files, and creating PRP profile sheets for the development of
the Corporate Research section of the PRP Search report. The ODCs associated with
this task are for requested copies of relevant bankruptcy documents.

Task 1.6 Waste-In Lists

If instructed by EPA after submission of the PRP Search Report, CGS will develop a
waste-in list and volumetric ranking. If transactional documents do exist and EPA
determines that a change in the scope of work is necessary, CGS will provide a cost
estimate for the additional work upon request. No labor or ODC costs were
estimated for this task.

Task 1.8 Investigations
At this time, investigations will not be included in the cost estimate.
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If it is determined by EPA that an investigation is warranted, then CGS will submit a
cost estimate for the change in the scope of work.

Task 2.1- PRP Search Report
Regulatory Analyst and Program Manager
* Prepare a PRP Search report
e Review for Quality Assurance and compile the Draft PRP report
o Site history
o Title search
o Corporate history and successors
o PRP search information
o Prepare attachments
¢ Finalize report following comments from EPA

Deliverables:
Draft PRP Search Report - 45 days after Task Order is issued
Report will be delivered as follows:

One hard copy

One electronic copy

Final PRP Search Report 30 days after receipt of comments from EPA staff.
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Cost Estimate

Labor Hours Rate Cost

Program
Manager

On-Site Manager

Regulatory
Analyst
Records
Specialist
LABOR TOTAL $7,627.71

0oDC Materials $50.00
GRAND TOTAL $7,677.71

*0ODC materials (plus OH/G&A)
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